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Task %
Complete

Total
Hours

Hrs.
this mo. Comments

Reviewing MSAG & Coordinating MSAGchanges 76 9
On-going throughout the region as 
additional towers are identified as P1 
candidates

Prepare overall action plan 100 2.5 0
Review/assist with mapping & RFP issues 65.5 7.75
Investigate CPE issues 52.75 6.25
PSAP activity coordination 28 3.25
911 Service Provider coordination 80.75 9.5
Coordinate wireless carriers & 3rd party agents 123.5 14.5
Administrative activities 44 5.5
TOTAL HOURS 473 55.75

Issue Comments
US Cellular cut to P1 failed TCS problems persist

Issues of Importance

Virginia Wireless E-911 Services Board
Project Management Monthly Activity Report

GeoComm
Campbell County
November, 2003

Activity Report

Active Tasks

Completed Tasks

Actions Proposed to Resolve Issue
We have escalated within USC and TCS
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